VILLAGE OF TOWANDA
P. O. BOX 213
TOWANDA, ILLINOIS 61776 | |
E@@ET‘?@
2 APR 15 2002

linois Commerce Commission
RAIL SAFETY SECTION

April 9, 2002

Mr. Kevin Sharpe

Director of Processing

Transportation Division :
lllinois Commerce Commission

527 E. Capital Ave., P.O. Box 19280 \SW

Springfield, IL 62794-9280

Subject: Village of Towanda, IL
Railroad Crossing Approach and Street Improvements
Madison, Jefferson, and Washington Streets
Docket No. TO1-00563

Dear Mr. Sharpe:

This letter, for a time extension request, is an addendum to the Supplemental Petition letter dated
March 4, 2002. (See enclosure) The following are reasons we are requesting a time extension
from December 31, 2001, to December 31, 2002, for the Stipulated Agreement #943.

1. Due to the Commissions' Order dated September 12, 2001, the job would not have
been completed by December 31, 2001. Under normal winter weather in this area,
most construction stops by December 1* and then starts up again around the latter part
of March or the first part of April.

2. Asphalt plants in this area shut down for the year in the middle of November and then
start back up in the middle of April.

3. Rowe Construction Company has been waiting on the Union Pacific Railroad for
permission to enter the Railroad’s Right-of-Way. As of this date, Rowe is still waiting.
Their Progress Schedule shows completion the end of August 2002, With permission
coming soon, this completion dates looks good.

However, to allow for unforeseen delays and to avoid a second request for an extension of time,
we respectfully seek an extension of time untii December 31, 2002,
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Please call with any questions, comments, or if you need additional information. Your assistance
in this matter is greatly appreciated.

Sincerely,

Village of Towanda

Richard McGuire
Village President
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. Jack Mitchell, McLean County

. Craig Reed, IDOT

. Bob Berry, ICC

. Brian Vercruysse, |ICC

. David McKernan, Union Pacific Railroad
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VILLAGE OF TOWANDA

P. O, BOX 213
TOWANDA, ILLINOIS 61776

March 4, 2002

Mr. Kevin Sharpe

Director of Processing
Transportation Division

lliinois Commerce Commission

527 E. Capital Ave., P.O. Box 19280
Springfield, |- 62794-9280

Subject: Village of Towanda, Il
Railroad Crossing Approach and Street Improvements
Madison, Jefferson, and Washington Streets
Docket No. T01-0053

Dear Mr. Sharpe:

Per your letter of January 31, 2002, | am requesting a Supplemental Petition for a time extension from
December 31, 2001 to December 31, 2002. This request is in regard to the Stipulated Agreement #3943

dated April 3, 2001 and Order entered date of September 12, 2001.

Please call with any questions, comments, or if you need additional information. Your assistance in this

matter is greatly appreciated.
Sincerely,
Villagge of Towanda
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"Richard McGuire
Village President
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